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INTRODUCTION 
 
In response to a citizen’s complaint, the Office of Inspector General (OIG) conducted an audit 
survey of the Mount Airy Housing Authority (Authority) in North Carolina.  Our review focused 
primarily on the Authority’s procurement activities.  We reviewed other Authority activities as 
appropriate.  Our objectives were to determine if the complainant’s allegations were valid and if 
additional audit work was warranted.  To accomplish our objectives, we interviewed the 
complainant, Authority staff, Department of Housing and Urban Development (HUD) 
Greensboro, North Carolina staff, contractors, and others as necessary. 
 
We also reviewed: 
 
�� HUD procurement policies and other applicable criteria; 
�� HUD monitoring files; 
�� The Annual Contributions Contract; 
�� Documents obtained from the complainant; and, 
�� Authority records including: minutes from Board meetings, procurement records, 

personnel policies and files, training records, vehicles usage records, work orders, and 
disbursement records. 

 
We used computer assisted auditing techniques to analyze automated accounts payable data 
maintained by the Authority.   



 

 
Our survey generally covered the period January 1, 2000, through January 31, 2003.  We 
extended the review to other periods when appropriate.  We performed our on-site work from 
February 4, 2003, to February 28, 2003.  We conducted our review in accordance with generally 
accepted government auditing standards. 
 
In response to our draft report, the Authority agreed with the findings and recommendations, and 
provided corrective actions for each of the recommendations.  In discussions with you on      
June 26, 2003, you also agreed with the findings and recommendations, and concurred with the 
Authority’s corrective actions.  You agreed to provide procurement training to the Authority staff 
on July 23, 2003, to resolve recommendation 1A.  Also, you will monitor the Authority’s 
procurement activities for 6 months to verify appropriate actions were taken to resolve the 
remaining recommendations.  We concur with your management decisions. 
 
Should you or your staff have any questions, please contact me at (404) 331-3369, or Gerald 
Kirkland, Assistant Regional Inspector General for Audit at (856) 545-4368. 

 
 

SUMMARY 
 
We found that some of the complainant’s allegations were valid.  However, generally, the 
Authority had either taken adequate corrective actions for most of the deficiencies, or the 
deficiencies were insignificant or nonrecurring.  As such, additional audit work was not 
warranted.  While improvements have been made, further corrective actions are needed in some 
areas.  As shown in Finding 1, the Authority did not follow procurement requirements.  The 
Authority allowed identity-of-interest companies to bid against one another and then allowed 
losing bidders to perform the work as subcontractors.  The Authority did not perform required 
cost and price analyses, enforce contractor performance, or always obtain a formal contract.  
Also, the Authority split the cost of one contract into separate contracts to attempt to reduce 
costs.  Further, the Board Chairman may have violated conflict of interest requirements.  As a 
result, the Authority could not ensure full and open competition, valid bids, fair and reasonable 
prices, most advantageous terms, or quality workmanship.  This occurred because Authority 
management did not have adequate knowledge of procurement requirements.  We recommend 
you ensure the Authority receives training and takes other measures to adhere to procurement 
requirements. 
 
The Authority did not adhere to Internal Revenue Service (IRS) requirements to determine the 
value of the fringe benefits to employees from use of employer-provided vehicles.  The 
Authority allowed the Executive Director and other staff to use Authority-owned vehicles to 
commute daily between their homes and work without accounting and reporting the taxable 
employee fringe benefits.  This occurred because management was not aware of the IRS 
requirements. Further, the Authority allowed staff to use Authority-owned vehicles when such 
use was not necessary.  As a result, employees are susceptible to tax liabilities and the Authority 
incurred unnecessary vehicle usage costs.  We recommend you require the Authority to either 
discontinue the personal use of Authority vehicles or comply with IRS requirements. 
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BACKGROUND 

 
The complainant made numerous allegations regarding current management of the Authority.  
The allegations focused primarily on the Authority’s procurement activities.  The procurements 
included construction of a maintenance warehouse, window replacement, a concrete pad, 
renovation of a housing unit, vehicle purchases, and transfer of the Authority’s bank accounts.  
The complainant also alleged weak internal controls, unauthorized compensatory time earned by 
the Authority’s Executive Director and other management staff, misuse of Authority vehicles, 
and improper asbestos removal. 
 
The Authority was incorporated under the laws of the State of North Carolina on                 
March 16, 1961.  Its mission is to promote adequate and affordable housing, economic 
opportunity and a suitable living environment free from discrimination.  A five-member Board of 
Commissioners, appointed by the Mayor of Mount Airy, governs it.  Hylton Wright was the 
Board Chairman during our review period.  The Board appointed Linda Harris as Executive 
Director on February 1, 2000.  A staff of 13 including an Assistant Director assisted the 
Executive Director. 
 
During our review period, the Authority managed HUD grants and operating income of about 
$3.1 million as follows: 
 

FY Operating Capital Funds Total 
2000 $   459,571 $   534,842 $    994,413 
2001 504,392      545,773 1,050,165 
2002     565,313      534,230   1,099,543 

 
Total $1,529,276 

 
$1,614,845 

 
$3,144,121 

 
The Authority administered 300 low-income units. 
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RESULTS OF REVIEW 
 
FINDING 1 – THE AUTHORITY DID NOT FOLLOW PROCUREMENT  

REQUIREMENTS 
 
The Authority did not follow procurement requirements.  The Authority allowed              
identity-of-interest companies to bid against one another and then allowed losing bidders to 
perform the work as subcontractors.  The Authority did not perform required cost and price 
analyses, enforce contractor performance, or always obtain a formal contract.  Also, the 
Authority split the cost of one contract into separate contracts in an attempt to reduce costs.  
Further, the Board Chairman may have violated conflict of interest requirements.  As a result, the 
Authority could not ensure full and open competition, valid bids, fair and reasonable prices, most 
advantageous terms, or quality workmanship.  This occurred because Authority management did 
not have adequate knowledge of procurement requirements.   
  
HUD procurement policies are in Title 24 of the Code of Federal Regulations (CFR) Part 85.36.  
HUD Handbook 7460.8, Procurement Handbook for Public and Indian Housing Authorities, 
provides additional requirements and guidance.  The Authority’s procurement policy 
incorporated 24 CFR 85.36 requirements.   
 
Paragraph (c) of 24 CFR 85.36 requires all procurement transactions be conducted in a manner 
that provides full and open competition.  Noncompetitive pricing practices between affiliated 
companies are prohibited.  Identity-of-interest companies should not be bidding against one 
another.  One should be aware of any relationships between competing firms, and scrutinize the 
process. 
 
Chapter 3-6 of Handbook 7460.8 tasks the Board with ascertaining that staff responsible for 
procurement have adequate training and recommends that no person be appointed as the 
Contracting Officer without training in public contracts/procurement. The Authority’s Executive 
Director and Assistant Director had primary responsibility for procurement activities.  The 
Executive Director served as the Contracting Officer and was responsible for ensuring that all 
contracts complied with regulations, Handbook 7460.8, and the Authority’s procurement policy.  
However, the Executive Director had no formal procurement training and the Assistant Director 
had only limited training.  The Executive Director stated that she had only received on-the-job 
training.  The Assistant Director had never seen HUD Handbook 7460.8.  While we identified 
several procurement weaknesses, we found that improvements had been occurring as the 
Executive Director gained experience.  With additional improvements and proper training, the 
Authority should be able to correct the remaining deficiencies.  The Board must ensure that staff 
is provided proper training.   
 
The Authority allowed identity-of-interest companies to compete for contracts 
 
The Authority requested bids to pour a concrete foundation for a maintenance warehouse that 
was to be built.  The Authority received proposals from Landform Construction, Inc., Master 
Craft Builders of Mount Airy, Inc., and Hernandez Construction.  The owner of Landform 
Construction, Inc., was a 25 percent general partner of Master Craft.  Also, the owner of 
Hernandez Construction was an employee and subcontractor for Landform and Master Craft.  
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Because of the relationships, it is possible that each bidder had direct knowledge of the other 
bids.  Further, while Landform was awarded the foundation contract, Master Craft supervised the 
work and Hernandez performed the work.   
 
Also, Master Craft and Hernandez Construction submitted proposals to construct a concrete pad 
and renovate a housing unit.  For both projects Master Craft was awarded the work, but 
Hernandez did the work on the concrete pad.  In such relationships, Master Craft could control or 
influence Hernandez’s actions, including the bidding process.  Subcontracting work to losing 
bidders is not necessarily improper, but could be an indication of complementary bidding. 
 
We discussed our concerns with the Executive Director who said she was not aware of the 
relationships.  Hernandez Construction was no longer in business; thus, its relationships with 
Landform and Master Craft no longer existed.  The Authority should take reasonable measures to 
identify relationships between competing firms, and scrutinize the process.  The Authority 
should consider requiring bidders to certify that they are not aware of any identify-of-interest 
companies competing for the same work.   
 
The Authority did not perform cost and price analyses 
 
Title 24 CFR 85.36, paragraph (f), requires grantees to perform a cost or price analysis in 
connection with every procurement action, including contract modifications.  Handbook 7460.8, 
Chapter 3-15, provides that the cost estimate could be as simple as examining the price paid in 
the most recent contract and factoring in inflation or changed market conditions.  The first step 
for performing such an analysis is to independently estimate the cost before receiving bids or 
proposals.  We reviewed procurement activity from January 2000 through December 2002.  We 
did not find any evidence the Authority performed independent cost estimates or cost and price 
analyses.  Budget documents indicated project costs, but the Executive Director stated those 
costs were merely guesses and that no formal cost estimates were performed.  The Authority 
must prepare independent cost estimates in order to determine project costs and properly analyze 
bids.  Otherwise, it cannot assure prices are fair and reasonable.   
 
The Authority did not enforce contractor performance 
 
The Authority awarded a contract to Master Craft to construct a maintenance building.  The 
contract required the new building, which included a 10 by 10-foot door, to be attached to an 
existing maintenance building.  Master Craft erected a prefabricated building and partially 
attached it to the existing maintenance building.  Before beginning the work, Master Craft knew 
there would be gaps between the buildings.  Since the contract required them to be attached, 
Master Craft should have been responsible for undertaking whatever work was required to fully 
attach them.  However, Master Craft claimed the cost to close the gaps was the Authority’s 
responsibility.  To resolve the matter, the Authority approved a change order allowing Master 
Craft to eliminate the 10-foot door and substitute a masonry extension to close the gaps at the 
same cost.  Rather than agreeing to the change order, the Authority should have required Master 
Craft to both install the 10-foot door and undertake whatever additional work was needed to fully 
connect the buildings. 
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The Authority did not execute a written contract for one procurement 
 
The Authority accepted Master Craft’s proposal to construct a concrete pad for $7,712.  
However, the Authority did not execute a formal written contract.  At a minimum, the Authority 
should have executed a written contract detailing the scope of work, contract price, and contract 
period.  While the work was completed at the agreed upon price, the Authority must ensure it 
obtains signed formal contracts to ensure agreed upon terms are met. 
 
The Authority split construction requirements. 
 
Handbook 7460.8, Chapter 4-3, prohibits the Authority from splitting requirements greater than 
the $100,000 small purchase limit into several purchases in order to contract under the small 
purchase procedures.   If there is a need for services or supplies that are estimated to go over the 
$100,000 limit, sealed bidding or competitive proposal procedures must be used.   The 
Authority’s procurement policy had previously limited the Executive Director’s small purchase 
authority at $25,000, based on previous regulatory limits.  The Executive Director initially 
guessed the entire maintenance warehouse project would cost $260,000.  Believing she could 
reduce this cost, she split the project into separate contracts, one for the foundation and another 
for the building.  The Board agreed and on November 30, 2000, raised the small purchase 
authority to $100,000.  Subsequently, the Executive Director awarded the previously discussed 
contracts for the foundation and the building to Landform and Master Craft at a total cost of 
$164,586.  The Executive Director was unaware that even with Board approval requirements 
could not be split.  During a January 2001 procurement review, HUD-Greensboro Public 
Housing staff advised the Executive Director of this requirement.   Our review of subsequent 
procurements did not identify any additional splitting of requirements.  
 
The Authority’s Board Chairman may have violated conflict of interest requirements. 
 
The Authority’s Board Chairman may have violated conflict of interest requirements by voting 
on a resolution to transfer Authority bank accounts to Surrey Bank and Trust where he was also 
the Board Chairman.  Paragraph (b) of 24 CFR 85.36 states no employee, officer or agent of the 
grantee shall participate in the selection, award or administration of a contract supported by 
Federal funds if a conflict of interest, real or apparent, would be involved.  Board minutes 
showed the Chairman, along with the other commissioners, voted to transfer the Authority’s 
bank accounts from the Bank of America to the Surrey Bank and Trust.  Although the vote was 
unanimous, the Board Chairman should have recused himself from voting.  In order to maintain 
credibility, the Authority must ensure it avoids situations involving either a real or apparent 
conflict of interest.  Also, the Chairman should recuse himself from all Authority activities with 
Surrey Bank and Trust. 
 
Auditee Comments: 
 
The Authority agreed with the finding, with the exception of the conflict of interest.  As to the 
conflict of interest, the Authority stated the fact that Board Chairman of the Housing Authority is 
also on the Board of the bank to which the accounts were transferred had no effect on the 
Board’s decision to move their accounts there.  The Board Chairman did abstain from voting; it 
was the minutes that were in error.  The Authority will amend the minutes of the meeting of 
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September 27, 2000, at its next meeting to reflect the fact that the Board Chairman did not vote 
in the issue of transferring the Housing Authority’s bank accounts from the Bank of America to 
the Surrey Bank and Trust, on whose board he also serves. 
 
The Authority has taken or agreed to take appropriate corrective actions to address all of the 
deficiencies.  The Authority’s complete comments are included in Appendix A. 
 
OIG Evaluation of Auditee Comments: 
 
The Board minutes reported that the Chairman voted to transfer bank accounts.  If he did not, the 
minutes should be amended to show he did not vote.  We agree that the Authority has improved 
its procurement procedures and if it takes the planned actions, conditions should further improve. 
 
Recommendations 
 
We recommend that you ensure the Authority: 
 
1A. Obtains adequate procurement training for staff responsible for procurement activities. 
 
1B. Takes reasonable measures to identify relationships between competing firms and avoids 

accepting competing bids from related entities. 
 
1C. Prepares independent cost estimates before receiving bids or proposals, and performs cost 

and price analyses, with documented results. 
 
1D. Requires contractors to fulfill contract requirements or obtain approval of change orders 

if the scope of work is modified. 
 
1E. Executes formal contracts for all procurements, other than routine purchases. 
 
1F. Discontinues splitting requirements into smaller purchases. 
 
1G. Understands and takes steps to avoid real or apparent conflicts of interest involving 

Authority staff and its Board. 
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FINDING 2 – MISMANAGEMENT OF AUTHORITY VEHICLES 
 
The Authority did not adhere to IRS requirements to determine the value of the fringe benefits to 
employees from use of employer-provided vehicles.  The Authority allowed the Executive 
Director and other staff to use Authority-owned vehicles to commute daily between their homes 
and work without accounting and reporting the taxable employee fringe benefits.  This occurred 
because management was not aware of the IRS requirements. Further, the Authority allowed 
staff to use Authority-owned vehicles when such use was not necessary.  As a result, employees 
are susceptible to tax liabilities and the Authority incurred unnecessary vehicle usage costs. 
 
The Authority’s personnel policy read in part, “Employees who drive Authority-owned vehicles 
back and forth to work will be subject to all requirements of the Internal Revenue Service 
regarding private use of the Authority vehicles.”  The IRS addressed employees’ personal use of 
employer-owned vehicles in Publication 15-B Employer’s Tax Guide to Fringe Benefits.  The 
publication details the methods used to place a value on the use of an employer-owned vehicle.  
The Authority allowed employees to use Authority vehicles without accounting and reporting the 
taxable employee benefit. 
 
We reviewed vehicle usage and overtime records for employees authorized to use Authority 
vehicles (Executive Director, Maintenance Supervisor, Modernization Coordinator and 
Maintenance Mechanic Assistant) to determined work-related usage.   
 
The Authority authorized three maintenance staff to use Authority-owned vehicles to commute 
to and from work on a daily basis.  The Authority stated this was done because the staff were on 
call after regular work hours 7 days a week.  However, during calendar year 2002, the 
Authority’s maintenance staff responded to only 43 after hours calls.  Of the 43 calls, only 3 
required all 3 of the maintenance staff to respond.  Nineteen calls required two staff to respond.  
The Authority was incurring unnecessary expense and liability.  Rather than allowing three 
maintenance staff to use vehicles for their daily commutes, the Authority should compensate 
them for their use of privately-owned vehicles if they are required to respond to after hours calls.  
 
Similarly, the use of an Authority-owned vehicle for daily commuting by the Executive Director 
was not necessary.  There was no indication the Executive Director attended any after hours calls 
and all regularly scheduled Board meetings were held during the Authority’s normal working 
hours.   
 
Auditee Comments: 
 
The Authority agreed with the finding.  It was unaware of the IRS regulations requiring reporting 
of this fringe benefit.  It discontinued allowing staff to use Authority owned vehicles for daily 
commutes.  If staff is allowed to use them in the future, the Authority will comply with IRS 
regulations.  The Authority’s complete comments are included in Appendix A. 
 
OIG Evaluation of Auditee Comments: 
 
We agree with the Authority’s actions. 
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Recommendation  
 
We recommend that you require the Authority to: 
 
2A. Either discontinue allowing staff to use Authority-owned vehicles for daily commutes, or 

comply with IRS requirements to establish the value of the benefits and report the value 
as additional compensation to the employees.   
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FOLLOW-UP ON PRIOR AUDITS 
 

 
This is the first OIG review of the Authority.  The Authority’s audited financial statements for 
fiscal years ended June 30, 2000, through June 30, 2002, did not disclose any material 
weaknesses or findings that would impact our objectives. 
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Appendix A 
 

AUDITEE COMMENTS 
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